



EPEXSPOT



TRÄNSNET BW

Communication to Market Participants

6 March 2015

CWE Flow-Based Market Coupling

Subject: Updated go-live planning for Flow-Based MC in the CWE region

Dear Market Participants,

CWE-NRAs have agreed on a common timeline for the approval of CWE Flow-Based MC. Based on this date the CWE project Partners have agreed on a go-live date.

The target date for **NRA-approval** of the CWE Flow-Based MC solution is **23 April 2015** provided that the Project will answer the latest NRAs requests on 13 March (final update of the approval documents).

This leads to the following agreed timeline regarding go-live:

- Project full readiness assessment: end of March
- NRA-approval: 23 April
- Start of TSO's operational process (Flow-Based capacity calculation): 19 May
- **First trading day using Flow-Based parameters for coupling: 20 May**
- First delivery day: 21 May

Furthermore, the CWE Project would like to inform you that the latest versions of the approval documents were, for most of them published on the CASC website (last update is foreseen to be published on 13th March): <http://www.casc.eu/en/Resource-center/CWE-Flow-Based-MC/Approval-Documents>.

Best regards,

CWE Flow-Based Market Coupling Project Partners